

RUJ:  
KEPADA:

MEMO PEJABAT PERHUTANAN DAERAH BELURAN			
PPD		PPPD (7/8)	
PPPD (1)	08/3/21	PPPD (SFM)	
PPPD (2)		PA	
PPPD (3)		KS	
PPPD (4)		KA/STOR	
KUP		SH	
KUHA		SP	
KU SPP			

TARIKH DITERIMA:  
TINDAKAN:  
Wf Rujika

or of Forests  
ANAN  
O. 68

1

**COMPLIANCE REPORT 2020  
PROJEK PEMULIHAN DAN KONSERVASI HUTAN SIMPAN TRUSAN SUGUT  
(KELAS 1), BELURAN  
REF.: JPHTN/BN: 800-1/3/12(JILID.4)84 DATED 19.01.2021**

The above matter refers.

2. Please find herewith one copy of our assessment report pertaining to the SFM Trusan Sugut Project's performance in 2020. The overall performance in 2020 was 84%.

3. Congratulations on the achievement and please keep up the good work in 2021.

Thank you.

**"BERKHIDMAT UNTUK NEGARA"**

( FREDERICK KUGAN )  
Chief Conservator of Forests

- c.c. SO(CCF)
- c.c. K(SFM)
- c.c. Pegawai Perhutanan Wilayah, Sandakan  
Fax: 089-213920
- c.c. Pengurus Lapangan  
Projek SFM Sugut  
Mel: PPD Beluran

FK/MS/acb

**" SABAH MAJU JAYA "**

PERFORMANCE OF SFD PROJECT IN 2020

Name of SFD Project: Trusan Sugut  
 FMU No.:  
 District: Beluran

(1) No.	(2) Activity In AWP 2020	(3) Target AWP 2020	(4) Achievement in 2020	(5) Accumulated Target Based on FMP as of 31.12.2020	(6) Accumulated Achievement Based on FMP as of 31.12.2020	(7) Remarks	(8) Assessment Marks (%)
<b>A. MAIN ACTIVITY (WEIGHTING = 70 %):</b>							
1)	FMP/CAMP (Please specify : 1 <sup>st</sup> / 2 <sup>nd</sup> / 3 <sup>rd</sup> plan)						
	i) a) Date of approval :					1st plan	
	b) Its validity :					2016-2026	
	ii) Date of revision ( if any)						
2)	Forest Protection (35%)						
	i) Aerial Survey (Helik)	Seluruh TSFR	Not conducted			MCO & Cross Border Restriction	
	ii) Drone Phantom 4 Pro	1 bulan 2 kali	Done				
	iii) Ground Patrolling	8kali/sebulan	Done				
	iv) River and Sea Patrolling	12 kali/sebulan	Done				
	v) Submission of FFMP						
	vi) Boundary maintenance	10 km	Done				
	vii) Signage installation for Forest Reserve, HCV, Compartment numbers & road marking						
	viii) Establishment of security gate						
3)	Forest Rehabilitation (35%)						
	i) Silviculture Treatment (ha)						
	ii) Enrichment Planting (ha)						
4)	Forest Monitoring :						
	i) Installation of camera traps (Please specify the number and include the results in CR)						
	ii) Installation of wildlife signage (Please specify and include the results in CR)						
	iii) Opportunistic sightings						
	iii) Wildlife transect (please specify)						
	iv) Updating wildlife monitoring report	Setiap bulan	Done				
6)	Forest Certification:						
	i) Certification scheme :	1kali	Not conducted			MCO & Cross Border Restriction	
	ii) Validity of certificate : May 2021						
	iii) Activity with Community and Stakeholder	2 kali / setahun	Not conducted			MCO & Cross Border Restriction	

63% for 2 Main Activities

PERFORMANCE OF SFD PROJECT IN 2020

Name of SFD Project: Trusan Sugut  
 FMU No.:  
 District: Beluran

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)
No.	Activity In AWP 2020	Target AWP 2020	Achievement in 2020	Accumulated Target Based on FMP as of 31.12.2020	Accumulated Achievement Based on FMP as of 31.12.2020	Remarks	Assessment Marks (%)
6)	Eco-tourism Development:						
	i) Please specify						
	a)						
	b)						
<b>B. SUPPORTING ACTIVITIES (30%):</b>							
<b>1) Safety and Health:</b>							
i)	PPE provided (please specify)						
ii)	Medical Facility -						
	a) First Aid Kit						
	b) Other Facilities Provided (please specify)						
iii)	Assembly point establish (please indicate on map and include in CR)						
iv)	Jawatankuasa Kesihatan dan Keselamatan Pekerja						
<b>2) Employment and Training :</b>							
i)	Number of manpower directly involved in managing the project						
	a) Officer :						
	b) Staff						
ii)	Training provided (Please specify)						
	a)Kursus Pengendalian Pelancong dan lawatan Kpg Terusan Sugut	1 kali	Done				
<b>3) Infrastructure Development and Maintenance:</b>							
i)	Construction of Building (please specify)						
	a) Pembinaan Trail (Hiking) & Pondok Rehat	7 KM & 3 buah	Done				
	b) Pembinaan Signboard Konkrit & Signboard Informasi	2 buah	Not conducted				
	c) Pengubahsuaian Tandas VIP	1 buah	Not conducted				
	d) Pembinaan Rumah Staf (Artisan Line)	5 buah	Not conducted				
	e) Pemasangan pagar FCS di HS Sugut Kelas 1	1 buah pagar mengelilingi	Done				
ii)	Road Construction (km)						
	a) Main road						
	b) Secondary road						
iii)	Road Maintenance (km) - Jalan Kumbawon (KM1-4)	4 KM	Done				
	a) Main road						
	b) Secondary road						
4)	Logistic						

21% for 4 supporting activities

MCO & Cross Border Restriction

i)	Servicing genset engin, water pump, vehicle and resthouse	4 kali/tahuhun	Done		
ii)	Supply photocopy machine and toner printer	2 kali /setahun	Done		
iii)	Supply camera trap and GPS batteris	1680 batang	Not obtained		Budget constrain
<b>5) Administration</b>					
i)	Perolehan landskap SCA Sugut	Basecamp	Not conducted		MCO & Cross Border Restriction
ii)	Penyediaan dan penyelenggaraan projek	Sepanjang tahun	Done		
iii)	Perolehan garam Artificial Saltlick	4 lokasi	Not obtained		Budget constrain
iv)	Pembersihan rumput ragut	1 lokasi/2 kali	Done		
<b>Total Marks</b>					<b>84%</b>